

Scrum for Cloud Engineers – 1■Page Reference Sheet

1■■ Scrum Core Roles

Role	Responsibility	Cloud Example
Product Owner (PO)	Defines product vision, prioritizes backlog.	Requests new GCP VPC or CI/CD pipeline feature.
Scrum Master	Facilitates Scrum process, removes blockers.	Coordinates sprint planning, unblocks IAM or firewall issues.
Cloud Engineer / Dev Team	Implements, tests, delivers increments.	Builds Terraform modules, configures Cloud Run, tests CI/CD.

2■■ Scrum Ceremonies

Ceremony	Frequency	Cloud Engineer Activity
Sprint Planning	Start of sprint	Define sprint goals: deploy VPC + NAT Gateway via Terraform.
Daily Standup	Every day	Share progress: 'Configured router yesterday; testing VPN today.'
Sprint Review	End of sprint	Demo Terraform plan/apply results or CI/CD runs.
Retrospective	After review	Identify improvements: modularize Terraform or automate testing.

3■■ Scrum Artifacts → Cloud Work Mapping

Artifact	Purpose / Cloud Example
Product Backlog	List of infrastructure stories (e.g., 'Create NCC Hub', 'Add BGP Peers').
Sprint Backlog	Terraform tasks chosen this sprint (e.g., create vpc.tf, subnet.tf).
Increment	Deployed, verified resources in GCP/AWS via CI/CD pipeline.

4■■ Scrum → Cloud Engineering Example

Scrum Concept	Example
User Story	"As a cloud engineer, I need to deploy a secure multi-region VPC so apps can scale."
Tasks	Write Terraform modules • Configure routers • Test VPN • Push to GitHub Actions.
Definition of Done	Terraform plan/apply succeed • CI/CD passes • Resources verified • Code merged.
Sprint Goal	Establish secure networking and automation foundation for production.

■ Pro Tips

- Treat each Terraform module or CI/CD pipeline as a deliverable story.
- Use terraform validate/plan as evidence in sprint reviews.
- Keep sprint goals small and measurable (1■3 day deliverables).
- Document progress in Jira or GitHub Projects to align with Agile metrics.